PHASE 4 – PROJECT PLANNING

4.1 Project Goal

The goal of this project is to configure Client Scripts and UI Policies in the ServiceNow Incident module to provide dynamic and controlled behavior for Incident form fields.

4.2 Project Activities

The project will be completed through the following activities:

1. Understand the Incident Management requirements.
2. Identify the fields that require dynamic behavior.
3. Define conditions for Client Scripts and UI Policies.
4. Create the required Client Script.
5. Configure the required UI Policy.
6. Configure UI Policy Actions.
7. Test the configured functionality.
8. Fix errors or incorrect behavior.
9. Document the configuration and results.
10. Prepare the final project demonstration.

4.3 Resource Planning

Software Resources

- ServiceNow Instance
- Web Browser
- JavaScript
- ServiceNow Incident Management Module

Human Resources

- ServiceNow Developer/Student
- Faculty/Project Guide

4.4 Task Planning

Task	Description

Requirement Analysis	Identify required Incident form behavior
Field Selection	Select fields affected by the configuration
Client Script	Create and configure the required script
UI Policy	Create conditions for field behavior
UI Policy Actions	Configure mandatory, visible, or read-only settings
Testing	Verify the functionality
Documentation	Record configuration and results
Demonstration	Show the working project

4.5 Development Schedule

Week 1

- Understand the project requirement.
- Identify Incident form fields.
- Finalize Client Script and UI Policy conditions.

Week 2

- Create the Client Script.
- Create the UI Policy.
- Configure UI Policy Actions.

Week 3

- Test different Incident scenarios.
- Identify and fix configuration issues.
- Verify the final behavior.

Week 4

- Complete documentation.
- Capture screenshots of the implementation.
- Prepare the project demonstration.

4.6 Testing Plan

The implementation will be tested using different Incident form conditions.

Testing will verify:

- Client Script execution.
- UI Policy condition.
- Field visibility.
- Field mandatory behavior.
- Field read-only behavior.
- Incident form submission.
- Correct behavior when conditions are changed.

4.7 Risk Management

Risk	Solution
Script does not execute	Check Client Script type, condition, and script logic
UI Policy does not apply	Verify the condition and selected table
Field behavior is incorrect	Check UI Policy Actions
Form submission fails	Verify mandatory fields and form configuration
Unexpected field behavior	Review Client Scripts and UI Policies for conflicts

4.8 Expected Deliverables

The project will produce:

- Configured Client Script.
- Configured UI Policy.
- Configured UI Policy Actions.
- Tested Incident form.
- Screenshots of implementation.
- Project documentation.
- Final demonstration video.

4.9 Conclusion

The project planning phase organizes the activities, resources, schedule, testing approach, and expected deliverables required to successfully implement Client Scripts and UI Policies in the ServiceNow Incident module.